

## Dave Hopper (DOT)

---

**From:** Winrow, Robert <BOB.WINROW@wsp.com>  
**Sent:** Thursday, October 3, 2019 7:17 AM  
**To:** Lisa Ruane (DOT); Dave Hopper (DOT)  
**Cc:** Folk, Christina  
**Subject:** TT0338 Miller Rd Change Order 02 Cacti relocation  
**Attachments:** CO No 02 - Scope.docx

TT0338 Miller Rd

Change Order 02 Cacti relocation

For your review

---

NOTICE: This communication and any attachments ("this message") may contain information which is privileged, confidential, proprietary or otherwise subject to restricted disclosure under applicable law. This message is for the sole use of the intended recipient(s). Any unauthorized use, disclosure, viewing, copying, alteration, dissemination or distribution of, or reliance on, this message is strictly prohibited. If you have received this message in error, or you are not an authorized or intended recipient, please notify the sender immediately by replying to this message, delete this message and all copies from your e-mail system and destroy any printed copies.

-LAEmHhHzdJzBITWfa4Hgs7pbKl

**Maricopa County Department of Transportation**

**ATTACHMENT "A" (Change Order Scope)**

**Project #:** TT0338

**Project Name:** Miller Rd – Tonopah – Salome Hwy to Van Buran St

**Contract #:** 2018-045

**Change Order #:** 02

**TRACS #:** T0105 01C

<b>Reason:</b>	Change Order to <ol style="list-style-type: none"> <li>1) Create a line item to reimburse the contractor for relocation of barrel cacti</li> <li>2) Create a line item to reimburse the contractor for relocation of a saguaro cacti</li> <li>3) Create a line item to reimburse the contractor for removal and salvage of landscape materials from the right of way of an adjacent property owner</li> </ol>
----------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

<b>Description:</b>	<ol style="list-style-type: none"> <li>1) Bid schedule did not include a line item to relocate barrel cacti</li> <li>2) Bid schedule did not include a line item to relocate saguaro cacti</li> <li>3) Bid schedule did not include a line item to remove and salvage landscape materials.</li> </ol> <p>The landscape materials include decorative rock and ornamental items.</p>
---------------------	------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

<b>Bid Items:</b>					
Item No.	Description	Unit	Quantity	Unit Price	Amount
430.01074-02	Relocate Cacti (Saguaro)	Each	1	\$2,743.58	\$2,743.58
430.01084-02	Relocate Cacti (Barrel)	Each	3	\$434.33	\$1,302.99
350.60000-02	Remove & Salvage Landscape Materials	L. Sum	1	\$1,810.83	\$1,810.83

<b>Cost:</b>	+\$5,857.40	<b>Time:</b>	0 Days added to the contract
--------------	-------------	--------------	------------------------------

<b>Specification:</b>	MAG 430
-----------------------	---------

**Subcategories:**

- Utility Conflict     
  Right-of-Way Conflict     
  Quantity Adjustment  
 Work out of Scope (MCDOT)     
  Work out of Scope (Other Jurisdiction)  
  
 Plan Revisions     
  Changed Physical Condition     
  Environmental  
 Value Engineering     
  Other: \_\_\_\_\_

<b>Contacts:</b>			
Dave Hopper	Chief Construction Engineer		
Lisa Ruane	Construction Engineer(PM)		