



## **Cave Creek Landfill Remediation Project**

*Weekly Update for week ending 4/30/2021*

Below is a summary of activity that took place for the Cave Creek Landfill project last week.

### **Phase 2 GWTS (Conveyance Pipeline)**

- Wood is continuing to work with the City of Phoenix (COP) to close out the GWTS Phase 2 building permit.

### **Phase 3 GWTS (Injection Well and Infrastructure)**

- Subcontractors submitted bids for GWTS Phase 3 construction on 04/19/2021.
- Wood is evaluating the bids based on cost, technical approach and best value, including value engineering alternatives proposed by the subcontractors.
- Wood's recommendation for a construction subcontractor is anticipated by 05/07/2021.

### **SVE Operations (Source Remediation)**

- The SVE system operated throughout the reporting period.

### **Groundwater Characterization (Monitoring Well Installation)**

- MW-14 and MW-15 Access
  - CEI (real estate subcontractor) is obtaining a valuation of the proposed drilling locations in support of access negotiations with the Dove Valley Ranch golf course and expects the valuation report by 05/21/2021.
- MW-16 and MW-17 Access
  - The Arizona State Land Department (ASLD) Board approved the access agreement application on 04/08/2021.
  - Wood is waiting on the ASLD to transmit the approved access agreement package for submission to Maricopa County for approval and signature.
- Wood submitted a technical memorandum to Maricopa County on 04/28/2021 documenting its recommendation for selection of a drilling subcontractor to install the groundwater monitoring wells outlined in the Groundwater Characterization Workplan.

### **Communications**

- Wood provided Maricopa County and ADEQ with a project update via email on 04/26/2021.

### **Reporting**

- No site related reports were submitted during the previous period.

### **Permitting**

- A draft Industrial User (IU) discharge permit application is being prepared for submission to the COP Pretreatment Department for the discharge of water generated during injection well maintenance.

- Wood is waiting on results of additional analytical sampling that was requested by the COP during a 04/15/2021 call to discuss the IU discharge permit application.