



## **Cave Creek Landfill Remediation Project**

*Weekly Update for week ending 5/14/2021*

Below is a summary of activity that took place for the Cave Creek Landfill project last week.

### **Phase 2 GWTS (Conveyance Pipeline)**

- Wood submitted the GWTS Phase 2 building permit as-built and permit closeout documentation to the City of Phoenix (COP) on 05/13/2021.

### **Phase 3 GWTS (Injection Well and Infrastructure)**

- Wood submitted a technical memorandum (TM) to MCRM on 05/14/2021 summarizing the GWTS Phase 3 request for proposal (RFP) process and recommending a subcontractor to perform construction.

### **SVE Operations (Source Remediation)**

- SVE Skid No. 2 operated throughout the reporting period.
- SVE Skid No. 1 shutdown due to a high ambient LEL alarm on 05/13/2021, Wood is investigating the cause of the alarm.

### **Groundwater Characterization (Monitoring Well Installation)**

- MW-14 and MW-15 Access
  - CEI (real estate subcontractor) is obtaining a valuation report of the proposed drilling locations in support of access negotiations with the Dove Valley Ranch golf course and expects the valuation report by 05/21/2021.
- MW-16 and MW-17 Access
  - The Arizona State Land Department (ASLD) Board approved the access agreement application on 04/08/2021.
  - Wood is waiting on the ASLD to transmit the approved access agreement package for submission to Maricopa County for approval and signature.
- Wood began contract negotiations with the drilling subcontractor (Layne) selected during the RFP process.
- A Pre-drilling kickoff meeting is scheduled with Layne on 05/18/2021.
- Wood anticipates starting drilling operations related to the Groundwater Characterization Workplan in mid to late June (June start of work is based on the ASLD transmitting the signed access agreement package for MW-16 and MW-17 by 05/21/2021)

### **Communications**

- Wood provided Maricopa County and ADEQ with a project update via email on 05/10/2021.

### **Reporting**

- No site related reports were submitted during the previous period.

## Permitting

- GWTS Phase 3 Industrial User (IU) discharge permit
  - Wood submitted the IU discharge permit application for the discharge of water generated during injection well maintenance to the County for review and signature on 05/06/2021.
  - Wood will submit the IU discharge permit application to the COP Pretreatment Department 05/19/2021.
- SVE System air discharge permit
  - Wood is working on renewal of the SVE system air discharge permit and anticipates submission of the renewal application to the Maricopa County Air Quality Department (MCAQD) by 05/28/2021.