



Cave Creek Landfill Remediation Project

Weekly Update for week ending 5/7/2021

Below is a summary of activity that took place for the Cave Creek Landfill project last week.

Phase 2 GWTS (Conveyance Pipeline)

- Wood is continuing to work with the City of Phoenix (COP) to close out the GWTS Phase 2 building permit.

Phase 3 GWTS (Injection Well and Infrastructure)

- Wood is evaluating subcontractor bids for construction of the GWTS Phase 3 infrastructure based on cost, technical approach and best value, including value engineering alternatives proposed by the subcontractors.
- Wood's recommendation for a construction subcontractor is anticipated by 05/14/2021.

SVE Operations (Source Remediation)

- The SVE system operated throughout the reporting period.

Groundwater Characterization (Monitoring Well Installation)

- MW-14 and MW-15 Access
 - CEI (real estate subcontractor) is obtaining a valuation report of the proposed drilling locations in support of access negotiations with the Dove Valley Ranch golf course and expects the valuation report by 05/21/2021.
- MW-16 and MW-17 Access
 - The Arizona State Land Department (ASLD) Board approved the access agreement application on 04/08/2021.
 - Wood is waiting on the ASLD to transmit the approved access agreement package for submission to Maricopa County for approval and signature.
- Wood began contract negotiations with the drilling subcontractor (Layne) selected during the request for proposal (RFP) process.
- Wood anticipates starting drilling operations related to the Groundwater Characterization Workplan in mid to late June (June start of work is based on the ASLD transmitting the signed access agreement package for MW-16 and MW-17 by 05/21/2021)

Communications

- Wood provided Maricopa County and ADEQ with a project update via email on 05/03/2021.

Reporting

- No site related reports were submitted during the previous period.

Permitting

- Wood submitted the Industrial User (IU) discharge permit application for the discharge of water generated during injection well maintenance to the County for review and signature on 05/06/2021.
- Wood will submit the IU discharge permit application to the COP Pretreatment Department upon receipt from the County.