



## **Maricopa County - Queen Creek Landfill Remediation Project**

*Update for two-week period ending 12/24/2022*

Below is a summary of activity at the closed Queen Creek Landfill from the last two weeks, and a look ahead at scheduled activities.

### **Sampling and Monitoring**

- Next sampling is planned for January 2023.

### **Drilling Operations**

- During the week of 12/12, MW-6 was drilled through the trash layer of the landfill, approximately 70 ft-bgs (below ground surface), and the conductor casing concrete poured. The drillers will return to MW-6 to complete drilling of the well once the concrete has cured.
- During the week of 12/19, Drillers moved equipment and sound barriers, then drilled MW-7 through the trash layer, approximately 70 ft-bgs (below ground surface) and poured the conductor casing concrete. The drillers will return to MW-7 to complete drilling of the well once the concrete has cured.
- On 12/22, Drillers moved equipment and sound barriers to prepare for drilling at MW-8.

### **Communications**

- No meetings in the last two weeks.

### **Upcoming Activities**

- MC to work with the Town of Queen Creek to select locations for two off-site monitoring wells.
- Drilling of MW-8 during the week of 12/26.

Please visit [Maricopa.gov/5848](https://www.maricopa.gov/5848) for additional information or email [landfillprojects@maricopa.gov](mailto:landfillprojects@maricopa.gov).